EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:57:57

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - National Fire Plan Operations and Reporting System (NFPORS)
5. Unique Project (Investment) Identifier: 010-00-01-02-01-8401-00

6. What kind of investment will this be in FY 2011?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The National Fire Plan Operations and Reporting System (NFPORS) is an inter-departmental, inter-agency
automated data management and reporting system developed, operated, and maintained by the Department
of the Interior (DOI) collaboratively with the Department of Agriculture (USDA). NFPORS is funded by DOI and
USDA, with DOI as the lead agency and therefore DOI provides the majority of full-time employee effort.
NFPORS is used to manage the National Fire Plan, a mandated program that was begun in 2001 to provide
accountability for hazardous fuels reduction, burned area rehabilitation projects, and community assistance
activities. The NFPORS user community includes all federal wildland fire management bureaus in the DOI,
including the Bureau of Indian Affairs (BIA), Bureau of Land Management (BLM), Fish and Wildlife Service
(FWS), National Park Service (NPS), and Bureau of Reclamation (BOR); and, the USDA Forest Service.
NFPORS reports, including the annual National Fire Plan Accomplishments Report, are cost- and time-efficient
products that replace tedious manual data calls and data compilation methods of 2001. NFPORS provides
managers with the ability to answer detailed National Fire Plan questions in real-time at national, bureau,
regional, state, and field-level offices. These reports are used as major high-level decision making tools for
continued appropriate funding for the national wildfire program. Planning and accomplishment reports are
available directly from the worldwide web to all users with approved accounts. There are a variety of prepared
reports designed by users that show the information in several views. Reports may be downloaded,
reformatted, or printed directly from the website. Annual reports, year-to-date reports, performance measure
reports, and agency-specific reports are all available at the touch of a button.
a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

e Name: *
e Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.

Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

Project manager assigned but qualification status review has not yet started.

No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

O O 0O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract or Task Order
Number

NBCF09222
(GS-23F-9755H)

NBCF 09 222

NBC F09568
(GS-35F-0306J)

Type of
Contract/Task
Order (In
accordance
with FAR Part
16)

Time &
Materials

Time and
Materials

Performance
e-Based
Service
Contract

Table 1: Contracts/Task Orders Table

If so what | Start date | End date Total
is the date of of Value of
of the
award? If | ask Order
not, what
is the

planned
award
date?

Y  2001-07-17 2001-07-17 2008-09-30  $5.7

Y  2008-10-01 2009-03-01 2009-09-30  $0.2

Y  2009-10-01 2009-10-01 2013-09-30 $505.0

* * * * *
* * * * *
* * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2007 Resource * * # of hours to A 2 week Reduce report Annual or
Protection: produce turnaround to  turnaround time quarterly reports
Improve Health quarterly and  produce reports, to less than one can be
of Watersheds, annual requiring more  hour (2-percent  produced by
Landscapes, hazardous fuels  than 80 staff of baseline). anyone with
and Marine reduction hours. system access
Resources that accomplishment in less than
are DOI reports. 10-minutes.
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.
2008 Resource % of No data calls  85-percent of all 85-percent of
Protection: Department-lev are satisfied in  data calls are data calls are
Improve Health el data calls that one day. satisfied in one satisfied in one
of Watersheds, are satisfied in day. day.
Landscapes, less than one
and Marine day.
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.
2007 Serving # of federal No one can 100-percent of  100-percent of
Communities: employees who  view program  all wildland fire approved
Improve have full time  status without a agency NFPORS
Protection of direct access to Department-wid employees can account users
Lives, National Fire e data call. access national can view
Resources, and Plan data. program data at  program data
Property. any time. for any unitin
any agency.
2007 Resource # of hours to A 2 week Reduce report Annual or
Protection: produce turnaround to  turnaround time quarterly reports
Improve Health quarterly and  produce reports, to less than one can be
of Watersheds, annual requiring more day (10-percent  produced by
Landscapes, hazardous fuels  than 80 staff of baseline). anyone with
and Marine reduction hours. system access
Resources that accomplishment in less than
are DOI reports. 1-day.
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.
2007 Resource % of No data calls  80-percent of all 80-percent of
Protection: Department-lev  are satisfied in  data calls are data calls are
Improve Health el data calls that one day. satisfied in one  satisfied within

of Watersheds,
Landscapes,
and Marine

are satisfied in
less than one
day.

day.

2 hours.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2009

2007

2008

2007

Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations
and State Law
regarding the
Allocation and
Use of Water.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Serving
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and

* % of
Department-lev
el data calls that
are satisfied in

less than one
day.

* # of details
shown in
National Fire
Plan program
reports that are
available on
public web
sites.

* % of satisfied
NFPORS users

* # of database
accounts
needed to

accomplish
planning and
accomplishment
reporting.

Table 1: Performance Information Table

No data calls
are satisfied in
one day.

State-level
acreage reports
(with 6 details)
were available
in annual
reports.

3/15/08

NFP keypoint 2,
3,4,and 6
managers need
to access at
least 4 systems
to accomplish
their work.

90-percent of all
data calls are

90% of all data
calls are

satisfied in one statisfied in one

day.

Provide monthly

updates to
state-level
reports with at
least 14 details.
(increase
number of
details by
60-percent)

60-percent of
regular users
are at least

&amp;amp;amp
;amp;amp;amp;
amp;quot;satisfi
ed.&amp;amp;a
mp;amp;amp;a

mp;amp;quot;

NFPORS is all
that is needed
for completing
planning and

day.

Number of
details is
increased by
50-percent (13
details now.)

2008 user
survey show
66-percent of

users satisfied.

Many managers
still rely on at
least one other
system to

accomplishment accomplish their

reports.

work.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Use of Water.

Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2009

Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2008

2008 Serving * *
Communities:
Improve
Protection of
Lives,
Resources, and

Property.

Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2010

2008 Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI

Managed or

% of satisfied
NFPORS users

# of duplicate
data entry
systems

# of hours to
produce
quarterly and
annual
hazardous fuels
reduction
accomplishment
reports.

% of
Department-lev
el data calls that
are satisfied in

one day

# of database
accounts
needed to

accomplish
planning and
accomplishment
reporting.

used to account
for National Fire

TBD 70-percent of
regular users
are at least
satisfied.
At least 15 Reduce number

different data
systems were (about

47-percent).

Plan keypoints
2, 3,and 4.

A 2 week Reduce report
turnaround to  turnaround time
produce reports, to less than one
requiring more  hour (2-percent

than 80 staff of baseline).
hours.
no data calls  85-percent of all
are satisfied in  data calls are
one day satisfied in one

day

NFP keypoint 2, NFPORS is all
3,4,and 6 that is needed
managers need for completing
to access at planning and

The second
NFPORS User
Satisfaction
Survey was
delayed until
September
2010.

The 2008 user

of systems to 7 survey indicates

that this is a
problem, though
the goal was
met. Users
identified 3
other duplicative
systems. But
the scopes of
the other
systems differ.
The identified
systems are
financial
systems.

Quarterly
reports still take
about 8 hours to

produce.
Improvement is

still needed.

85% of all data
calls are
satisfied in one
day.

(see note
above) These
financial
systems require

least 4 systems accomplishment accomplishment

to accomplish
their work.

reports.

data entry - as

does NFPORS.
The goal of
reducing the
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
Influenced number of
Consistent with systems
Obligations appears to be
and State Law unworkable
regarding the from just one
Allocation and end. An
Use of Water. enterprise
solution is
needed.

2009 Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2010 Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2010 Serving * *
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

2009 Resource * *
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2010 Resource * *

% of NFPORS  About 3-percent More than The user survey

users who use of NFPORS 10-percent of  was delayed to
NFPORS to (unit level) NFPORS unit September
plan treatments users use level users use 2010.
beyond the next NFPORS to NFPORS to
fiscal year. plan treatments plan treatments
and activities and activities
beyond the next beyond the next
FY. FY.
% of satisfied FY 2008 - initial ~ 70-percent of The User
NFPORS users User regular Survey was
Satisfaction NFPORS users delayed until FY
Survey are satisfied 2011.

# of hours to a 2-week produce the Quarterly and
produce turnaround and  reportinless  Monthly reports

guarterly and more than 80  than one hour take about 2

annual reports staff hours hours to

produce. This
should improve
by the end of
FY 2011.

Number of Managers need Managers need The user survey
duplicate data to access more toreportto2  was delayed to

entry systems. than four systems; September
separate NFPORS and a 2010.
systems to budget

report plans and finance/system.
accountability.

# of duplicate managers need Managers need Nationally, are
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Protection:
Improve Health
of Watersheds,

Landscapes,

and Marine
Resources that

are DOI

Managed or

Influenced
Consistent with

Obligations
and State Law

regarding the
Allocation and

Use of Water.

2010 Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2011 Resource

Table 1: Performance Information Table

data entry
systems

* # of duplicate
data entry
systems

* % of

to access more  toreportto2  not reporting to

than 4 separate systems: more than 2
systems to NFPORS and a systems.

report plans and budget/finance

accountability. system

In 2001, more  No more than 4 The use of
than 15 systems systems are "cuff' records
were used in 4 needed. continues at
agencies to various
report plans and locations but
accomplisments there are fewer
than 5
national-level
systems
needed.

no data calls  85-percent of all to be

Protection:
Improve Health
of Watersheds,

Department-lev  are satisfied in  data calls are determined
el data calls that one day satisfied in one
are satisfied in day

Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2011 Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

2011 Resource
Protection:
Improve Health

one day

* # of duplicate
data entry
systems

* # of duplicate
data entry
systems

In 2001, more  no more than 4 to be
than 15 systems  systems are determined
were used in 4 needed

agencies to
report plans and
accomplishment
S.

managers need Managers need to be
to access more  to report to 2 determined
than 4 systems systems:
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2012

2011

2011

2012

of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations
and State Law
regarding the
Allocation and
Use of Water.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Serving
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the

Table 1: Performance Information Table

to report plans  NFPORS and
and FPMS
accountability

* % of satisfied 2008 initial user ~ 70-percent of to be
NFPORS users satisfaction regular determined
survey NFPORS users

are satisfied

* % of satisfied 2008 initial user 70% of regular to be
NFPORS users satisfaction NFPORS users determined
survey are satisfied
* # of hours to 2- week produce the to be
produce turnaround and  report in less determined
quarterly and more than 80  than one hour
annual PM staff hours
reports
* # of duplicate  managers need no more than 2 to be
data entry to access more  systems are determined
systems than 4 systems needed:
to report plans  NFPORS and
and FPMS

accountability
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2012

2012

2012

2007

Allocation and
Use of Water.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Serving
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Resource
Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine
Resources that
are DOI
Managed or
Influenced
Consistent with
Obligations and
State Law
regarding the
Allocation and
Use of Water.

Table 1: Performance Information Table

* % of
Department-lev
el data calls
satisfied in one
day

* # hours to
produce
guarterly and
annual reports

* # of duplicate
data entry
systems

* # of database
accounts
needed to

accomplish
planning and

no data calls  85-percent of all to be
are ever data calls are determined
satisfied in one satisfied in one
day day
a 2-week produce the to be
turnaround and  reports in less determined
more than 80 than one hour
staff hours
In 2001, more  no more than 4 to be
than 15 systems  systems are determined
were used in 4 needed
agencies to
report plans and
accomplishment
S
At least 15 Reduce the There are about
different data number of 5 differenct
systems were systems to 8. reporting
used to account systems in use
for National Fire nationally.

accomplishment Plan Keypoints

reporting.

2, 3,and 4.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part lll: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Watchguard * * 2016-06-01 2016-06-30 0.00% 0.00%
Firebox
annual

support FY16

Government (5 e 2011-10-01 2011-12-31 0.00% 0.00%
FTE Q1-FY12
Tripwire $0.0 $0.0 2009-10-01 2009-10-01 2009-10-31 2009-10-31 100.00% 100.00%
annual

support-FY09

AT&T $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
conference
calls
February-08

AT&T hosting $0.0 $0.0 2006-04-01  2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
April-06

System $0.0 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Support May -
07

AT&T hosting $0.0 $0.0 2008-03-01 2008-03-01 2008-03-30 2008-03-30 100.00% 100.00%
March-08

AT&T hosting * * 2011-10-01 2011-12-31 0.00% 0.00%
Q1-FY12

System * * 2016-01-01 2016-03-31 0.00% 0.00%
Support
Q2-FY16

Government $0.0 $0.0 2009-02-01  2009-02-01  2009-02-28  2009-02-28 100.00% 100.00%
FTE
February-09

AT&T * * 2011-01-01 2011-03-31 0.00% 0.00%
conference
calls Q2-FY11

AT&T hosting * * 2013-01-01 2013-03-31 0.00% 0.00%
Q2-FY13

System $0.0 $0.0 2009-04-01  2009-04-01  2009-04-30  2009-04-30 100.00% 100.00%
Support April -
09

Government $0.0 $0.0 2007-01-01 2007-01-01 2007-01-30 2007-01-01 100.00% 100.00%
FTE
January-07

System * * 2014-04-01 2014-06-30 0.00% 0.00%
Support
Q3-FY14

AT&T hosting * * 2012-07-01 2012-09-30 0.00% 0.00%
Q4-FY12

System $0.0 $0.1 2007-03-01  2007-03-01  2007-03-31  2007-03-31 100.00% 100.00%
Support
March - 07

Government $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
FTE
October-06

Government $0.0 $0.0 2009-07-01 2009-07-01 2009-07-31 2009-07-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FTE July-09

AT&T $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
conference
calls July-07

AT&T hosting $0.0 $0.0 2009-03-01 2009-03-01 2009-03-30 2009-03-31 100.00% 100.00%
March-09

System * * 2014-07-01 2014-09-30 0.00% 0.00%
Support
Q4-FY14

C&A * * 2013-04-01 2013-08-01 0.00% 0.00%
(Security) -
FY13

AT&T 2 & 2011-10-01 2011-12-31 0.00% 0.00%
conference
calls Q1-FY12

System * * 2015-01-01 2015-03-31 0.00% 0.00%
Support
Q2-FY15

AT&T hosting $0.0 $0.0 2009-05-01  2009-05-01  2009-05-30  2009-05-31  100.00% 100.00%
May-09

System $0.1 $0.0 2006-04-01  2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
Support April -
06

AT&T $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
conference
calls May-07

AT&T hosting $0.0 $0.0 2008-10-01 2008-10-01 2008-10-30 2008-10-31 100.00% 100.00%
October-08

System $0.0 $0.0 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Support
November -
08

FY01 $0.1 $0.1 2001-06-01 2001-06-01 2001-09-30 2001-09-30 100.00% 100.00%
Government
FTE

AT&T hosting $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
October-05

AT&T * * 2012-01-01 2012-03-31 0.00% 0.00%
conference
calls Q2-FY12

System $0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%
Support
August - 07

Government * * 2010-10-01 2010-12-31 0.00% 0.00%
FTE Q1-FY11

AT&T $0.0 $0.0 2010-07-01 2010-07-01 2010-09-30 33.00% 33.00%
conference
calls Q4-FY10

AT&T hosting $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
October-07

System $0.0 $0.1 2008-07-01  2008-07-01  2008-07-31  2008-07-31 100.00% 100.00%
Support July -
08

Government $0.0 $0.0 2008-07-01  2008-07-01  2008-07-31  2008-07-31 100.00% 100.00%
FTE July-08

C&A * * 2010-04-01 2010-08-01 0.00% 0.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

(Security) -
FY10

System
Support
August - 08

System
Support
Q1-FY16

Government
FTE
October-05

AT&T
conference
calls April-09

AT&T
conference
calls
October-05

System
Support June
-09

AT&T hosting
Q4-FY14

AT&T hosting
Q3-FY16

Travel
October-05

Government
FTE
August-06

AT&T hosting
Q4-FY11

System
Support
Q3-FY16

Watchguard
Firebox
annual

support-FY09

Government
FTE July-07

AT&T
conference
calls Q1-FY15

Tripwire
annual
support FY12

AT&T
conference
calls Q3-FY14

AT&T
conference
calls Q4-FY12

AT&T
conference
calls
December-07

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

2008-08-01

2015-10-01

2005-10-01

2009-04-01

2005-10-01

2009-06-01

2014-07-01

2016-04-01

2005-10-11

2006-08-01

2011-07-01

2016-04-01

2009-11-01

2007-07-01

2014-10-01

2012-04-01

2014-04-01

2012-07-01

2007-12-01

2008-08-01

2005-10-01

2009-04-01

2005-10-01

2009-06-01

2005-10-11

2006-08-01

2009-11-01

2007-07-01

2007-12-01

2008-08-31

2015-12-31

2005-10-31

2009-04-30

2005-10-31

2009-06-30

2014-09-30

2016-06-30

2005-10-14

2006-08-31

2011-09-30

2016-06-30

2009-11-30

2007-07-30

2014-12-31

2012-04-30

2014-06-30

2012-09-30

2007-12-31

2008-08-31 100.00%
0.00%
2005-10-31 100.00%
2009-04-30 100.00%
2005-10-31 100.00%
2009-06-30 100.00%
0.00%
0.00%
2005-10-14 100.00%
2006-08-31 100.00%
0.00%
0.00%
2009-11-30 100.00%
2007-07-31 100.00%
0.00%
0.00%
0.00%
0.00%
2007-12-31 100.00%

100.00%

0.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

AT&T hosting $0.0 $0.0 2008-09-01  2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%
September-08

AT&T * * 2010-10-01 2010-12-31 0.00% 0.00%
conference
calls Q1-FY11

System $0.1 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Support
August - 06

Watchguard * * 2013-06-01 2013-06-30 0.00% 0.00%
Firebox
annual

support FY13

AT&T $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
conference
calls
November-07

AT&T $0.0 $0.0 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
conference
calls June-09

AT&T $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
conference

calls
November-05

AT&T hosting $0.0 $0.0 2009-02-01 2009-02-01 2009-02-27 2009-02-28 100.00% 100.00%
February-09
Government * * 2015-04-01 2015-06-30 0.00% 0.00%
FTE Q3-FY15
AT&T hosting $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
January-08
AT&T hosting * * 2013-04-01 2013-06-30 0.00% 0.00%
Q3-FY13
Government $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
FTE
November-05
AT&T hosting $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
September-07
AT&T $0.0 $0.0 2009-07-01 2009-07-01 2009-07-31 2009-07-30 100.00% 100.00%
conference
calls July-09
System * * 2015-07-01 2015-09-30 0.00% 0.00%
Support
Q4-FY15
Government * * 2014-04-01 2014-06-30 0.00% 0.00%
FTE Q3-FY14
Government * * 2012-01-01 2012-03-31 0.00% 0.00%
FTE Q2-FY12
AT&T $0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%
conference
calls
August-07
Government $0.0 $0.0 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%
FTE Q1-FY10
Government $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
FTE March-08
Watchguard & & 2015-06-01 2015-06-30 0.00% 0.00%
Firebox
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

annual
support FY15

AT&T $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
conference

calls
January-06

AT&T $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
conference
calls July-06

AT&T hosting $0.0 $0.0 2006-07-01  2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%
July-06

System $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Support
December -
05

AT&T hosting $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
November-05

System $0.1 $0.1 2006-06-01  2006-06-01  2006-06-30  2006-06-30 100.00% 100.00%
Support June
- 06

System * * 2015-04-01 2015-06-30 0.00% 0.00%
Support
Q3-FY15

AT&T $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
conference
calls July-08

Tripwire $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
annual
support-FY06

FY05 $0.2 $0.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Government
FTE

System $0.0 $0.0 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Support
September -
09

AT&T $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
conference

calls
September-07

AT&T * * 2012-04-01 2012-06-30 0.00% 0.00%
conference
calls Q3-FY12

AT&T hosting $0.0 $0.0 2009-09-01  2009-09-01  2009-09-29  2009-09-30 100.00% 100.00%
September-09

Government * * 2013-04-01 2013-06-30 0.00% 0.00%
FTE Q3-FY13

System $0.0 $0.1 2008-05-01  2008-05-01  2008-05-31  2008-05-31 100.00% 100.00%
Support May -
08

System $0.1 $0.1 2010-04-01  2010-04-01  2010-06-30  2010-06-30 100.00% 100.00%
Support
Q3-FY10

System $0.0 $0.0 2009-05-01  2009-05-01  2009-05-31  2009-05-31 100.00% 100.00%
Support May -
09

System $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support
October - 05

System * * 2010-10-01 2010-12-31 0.00% 0.00%
Support
Q1-FY11

FY02 $0.2 $0.2 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
Government
FTE

Government $0.0 $0.0 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
FTE
September-09

Government $0.0 $0.0 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
FTE
August-09

Travel-FY06 $0.1 $0.1 2005-10-11 2005-10-11 2006-01-26 2006-04-30 100.00% 100.00%

AT&T hosting $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
June-08

Travel FY16 * * 2015-10-01 2016-09-30 0.00% 0.00%

AT&T hosting * * 2011-04-01 2011-06-30 0.00% 0.00%
Q3-FY11

Government $0.0 $0.0 2008-04-01  2008-04-01  2008-04-30  2008-04-30 100.00% 100.00%
FTE April-08
Government $0.0 $0.0 2007-10-01  2007-10-01  2007-10-31  2007-10-31 100.00% 100.00%

FTE
October-07

AT&T hosting * * 2015-07-01 2015-09-30 0.00% 0.00%
Q4-FY15

Government * * 2015-10-01 2015-12-31 0.00% 0.00%
FTE Q1-FY16

System $0.0 $0.0 2009-08-01 2009-08-01  2009-08-31  2009-08-31 100.00% 100.00%
Support
August-FY09

AT&T * * 2014-07-01 2014-09-30 0.00% 0.00%
conference
calls Q4-FY14

AT&T hosting $0.0 $0.0 2008-12-01 2008-12-01 2008-12-30 2008-12-31 100.00% 100.00%
December-08

System $0.1 $0.1 2010-07-01 2010-07-01 2010-09-30 33.00% 40.00%
Support
Q4-FY10

Government * * 2011-04-01 2011-06-30 0.00% 0.00%
FTE Q3-FY11

AT&T hosting * * 2016-07-01 2016-09-30 0.00% 0.00%
Q4-FY16

System $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Support
December -
06

AT&T hosting $0.0 $0.0 2009-04-01  2009-04-01  2009-04-29  2009-04-30  100.00% 100.00%
April-09

AT&T * * 2013-10-01 2013-12-31 0.00% 0.00%
conference
calls Q1-FY14

AT&T $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
conference
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline
calls April-07
Tripwire $0.0 $0.0 2010-04-01 2010-04-01 2010-04-30 2010-04-30 100.00% 100.00%
annual
support FY10
AT&T hosting * * 2015-10-01 2015-12-31 0.00% 0.00%
Q1-FY16
AT&T * * 2016-07-01 2016-09-30 0.00% 0.00%
conference
calls Q4-FY16
USGS (Use * * 2014-04-01 2014-04-30 0.00% 0.00%
Map Support)
FY14
System $0.0 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Support April -
07
System * * 2012-01-01 2012-03-31 0.00% 0.00%
Support
Q2-FY12
AT&T hosting $0.0 $0.0 2009-08-01 2009-08-01 2009-08-30 2009-08-31 100.00% 100.00%
August-09
Travel FY15 * * 2014-10-01 2015-09-30 0.00% 0.00%
Watchguard * * 2012-06-01 2012-06-30 0.00% 0.00%
Firebox
annual
support FY12
Government $0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%
FTE
August-07
Government $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
FTE
December-05
AT&T hosting * * 2016-01-01 2016-03-31 0.00% 0.00%
Q2-FY16
AT&T $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
conference
calls
November-06
Government $0.0 $0.0 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
FTE May-09
FYO01 Contract $0.1 $0.1 2001-06-01 2001-06-01 2001-09-30 2001-09-30 100.00% 100.00%
AT&T hosting * * 2015-04-01 2015-06-30 0.00% 0.00%
Q3-FY15
AT&T hosting * * 2014-04-01 2014-06-30 0.00% 0.00%
Q3-FY14
AT&T * * 2011-04-01 2011-06-30 0.00% 0.00%
conference
calls Q3-FY11
Government $0.1 $0.1 2006-10-01 2006-10-01 2007-09-29 2007-09-29 100.00% 100.00%
FTE-FYO7
Government $0.0 $0.0 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
FTE March-09
AT&T $0.0 $0.0 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
conference
calls May-09
System * * 2013-04-01 2013-06-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support
Q3-FY13

Government * * 2016-01-01 2016-03-31 0.00% 0.00%
FTE Q2-FY16

Government $0.0 $0.0 2007-05-01  2007-05-01  2007-05-31  2007-05-31  100.00% 100.00%
FTE May-07

AT&T $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
conference
calls June-06

AT&T hosting * * 2011-01-01 2011-03-31 0.00% 0.00%
Q2-FY11

System $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Support
September -
07

System $0.1 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Support May -
06

Government $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
FTE
November-06

System $0.1 $0.1 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%
Support
Q2-FY10

Government $0.0 $0.0 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
FTE
December-08

Government * * 2012-07-01 2012-09-30 0.00% 0.00%
FTE Q4-FY12

Government $0.0 $0.0 2007-03-01 2007-03-01 2007-03-30 2007-03-30 100.00% 100.00%
FTE March-07

AT&T hosting $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
December-05

System $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Support
January - 08

Government * * 2011-01-01 2011-03-31 0.00% 0.00%
FTE Q2-FY11

Government $0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
FTE
August-08

USGS (Use * * 2011-04-01 2011-04-30 0.00% 0.00%
Map Support)
Fy11

AT&T $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
conference
calls April-08

AT&T hosting $0.0 $0.0 2009-10-01  2009-10-01  2009-12-31  2009-12-31 100.00% 100.00%
Q1-FY10

System * * 2011-01-01 2011-03-31 0.00% 0.00%
Support
Q2-FY11

USGS (Use * * 2013-04-01 2013-04-30 0.00% 0.00%
Map Support)
FY13

System $0.0 $0.1 2007-01-01  2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support
January - 07

AT&T * * 2016-04-01 2016-06-30 0.00% 0.00%
conference
calls Q3-FY16

System $0.0 $0.0 2006-10-01  2006-10-01  2006-10-31  2006-10-31 100.00% 100.00%
Support
October - 06

FYO03 $0.2 $0.2 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
Government
FTE

System $0.0 $0.0 2008-03-01  2008-03-01  2008-03-31  2008-03-31 100.00% 100.00%
Support
March - 08

Government * * 2014-10-01 2014-12-31 0.00% 0.00%
FTE Q1-FY15

AT&T hosting $0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
August-08

Government * * 2012-10-01 2012-12-31 0.00% 0.00%
FTE Q1-FY13

AT&T hosting $0.0 $0.0 2010-04-01  2010-04-01  2010-06-30  2010-06-30  100.00% 100.00%
Q3-FY10

AT&T hosting $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
December-07

Government * * 2016-07-01 2016-09-30 0.00% 0.00%
FTE Q4-FY16

Government $0.0 $0.0 2006-04-01  2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
FTE April-06

AT&T $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
conference
calls June-07

USGS (Use $0.1 $0.1 2010-04-01  2010-04-01  2010-04-30  2010-04-30 100.00% 100.00%
Map Support)
FY10

Government $0.0 $0.0 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
FTE June-09

Government $0.0 $0.0 2008-05-01  2008-05-01  2008-05-31  2008-05-31  100.00% 100.00%
FTE May-08

AT&T hosting $0.0 $0.0 2008-04-01  2008-04-01  2008-04-30  2008-04-30 100.00% 100.00%
April-08
Government $0.1 $0.1 2005-10-01  2005-10-01  2006-09-30  2006-09-30 100.00% 100.00%
FTE-FY06
AT&T hosting $0.0 $0.0 2008-05-01  2008-05-01  2008-05-31  2008-05-31 100.00% 100.00%
May-08

FY04 $0.2 $0.2 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Government
FTE

AT&T hosting $0.0 $0.0 2009-01-01  2009-01-01  2009-01-30  2009-01-31 100.00% 100.00%
January-09

AT&T hosting $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
January-06

Travel FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%

System * * 2011-04-01 2011-06-30 0.00% 0.00%
Support
Q3-FY11
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Government $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
FTE
September-06

AT&T $0.0 $0.0 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
conference
calls
December-08

AT&T hosting $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
June-06

System $0.0 $0.0 2008-06-01  2008-06-01  2008-06-30  2008-06-30 100.00% 100.00%
Support June
- 08

Government $0.0 $0.0 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
FTE
January-09

AT&T $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
conference
calls
December-05

AT&T hosting $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
February-06

System * * 2012-10-01 2012-12-31 0.00% 0.00%
Support

Q1-FY13

Government $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
FTE June-08

AT&T $0.0 $0.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
hosting-FY07

Government $0.0 $0.0 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%
FTE Q3-FY10
AT&T hosting $0.0 $0.0 2009-07-01 2009-07-01 2009-07-30 2009-07-30 100.00% 100.00%
July-09

Travel FY12 * * 2011-10-01 2012-09-30 0.00% 0.00%
AT&T $0.0 $0.0 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%
conference
calls Q1-FY10

Government $0.0 $0.0 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
FTE

October-08

AT&T $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
conference

calls

October-06

AT&T $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
conference

calls May-06

System $0.1 $0.1 2009-10-01 2008-10-01 2009-12-31 2009-12-31 60.00% 60.00%
Support

Q1-FY10

System $0.0 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Support June

-07

Contract $3.2 $3.2 2001-06-01 2001-06-01 2005-09-30 2005-09-30 100.00% 100.00%
AT&T $0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

hosting-FY06
System * * 2011-07-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Support
Q4-FY11

AT&T hosting
August-06

FY02 Contract

System
Support
Q4-FY13

Government
FTE
December-07

FYO05 Contract

AT&T
conference
calls Q2-FY14

Tripwire
annual
support FY14

AT&T hosting
October-06

AT&T hosting
Q1-FY15

System
Support
February - 07

FYO04 Contract

AT&T
conference
calls
September-06

Watchguard
Firebox
annual

support FY14

AT&T
conference
calls June-08

USGS (Use
Map Support)
- FY08

Government
FTE Q3-FY12

AT&T
conference
calls Q1-FY16

Government
FTE Q4-FY14

AT&T
conference
calls
March-07

C&A
(Security) -
FYQ07

AT&T hosting
Q1-FY11

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.0

$1.0

$0.0

$0.9

$0.0

$0.0

$0.9
$0.0

$0.0

$0.1

$0.0

$0.1

$0.0

$0.9

$0.0

$0.9

$0.0

$0.1

$0.9
$0.0

$0.0

$0.1

$0.0

$0.1

2006-08-01

2001-10-01
2013-07-01

2007-12-01

2004-10-01
2014-01-01

2014-04-01

2006-10-01

2014-10-01

2007-02-01

2003-10-01
2006-09-01

2014-06-01

2008-06-01

2008-04-01

2012-04-01

2015-10-01

2014-07-01

2007-03-01

2007-04-01

2010-10-01

2006-08-01

2001-10-01

2007-12-01

2004-10-01

2006-10-01

2007-02-01

2003-10-01
2006-09-01

2008-06-01

2008-04-01

2007-03-01

2007-04-01

2006-08-31

2002-09-30
2013-09-30

2007-12-31

2005-09-30
2014-03-31

2014-04-30

2006-10-31

2014-12-31

2007-02-28

2004-09-30
2006-09-30

2014-06-30

2008-06-30

2008-04-30

2012-06-30

2015-12-31

2014-09-30

2007-03-31

2007-07-31

2010-12-31

2006-08-31 100.00%
2002-09-30 100.00%
0.00%
2007-12-31 100.00%
2005-09-30 100.00%
0.00%
0.00%
2006-10-31 100.00%
0.00%
2007-02-28 100.00%
2004-09-30 100.00%
2006-09-30 100.00%
0.00%
2008-06-30 100.00%
2008-04-30 100.00%
0.00%
0.00%
0.00%
2007-03-31 100.00%
2007-07-31 100.00%
0.00%

100.00%

100.00%
0.00%

100.00%

100.00%
0.00%

0.00%

100.00%

0.00%

100.00%

100.00%
100.00%

0.00%

100.00%

100.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Government $0.0 $0.0 2010-07-01  2010-07-01  2010-09-30 33.00% 33.00%
FTE
Q4-FY10

System * * 2014-01-01 2014-03-31 0.00% 0.00%
Support
Q2-FY14

Travel FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%

System $0.0 $0.0 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
Support
October - 08

AT&T $0.0 $0.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
conference
calls-FY07

AT&T $0.0 $0.0 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
conference

calls
August-09

AT&T hosting * * 2013-07-01 2013-09-30 0.00% 0.00%
Q4-FY13

System * * 2013-01-01 2013-03-31 0.00% 0.00%
Support
Q2-FY13

Tripwire * * 2016-04-01 2016-04-30 0.00% 0.00%
annual
support FY16

AT&T hosting $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
February-08

AT&T $0.0 $0.0 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
conference

calls

November-08

AT&T hosting $0.0 $0.0 2006-09-01  2006-09-01  2006-09-30  2006-09-30 100.00% 100.00%
September-06

Government $0.0 $0.0 2006-05-01  2006-05-01  2006-05-31  2006-05-31  100.00% 100.00%
FTE May-06

USGS (Use $0.1 $0.1 2006-04-01  2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
Map Support)
- FY06

Government * * 2014-01-01 2014-03-31 0.00% 0.00%
FTE Q2-FY14

Government $0.0 $0.0 2006-02-01  2006-02-01  2006-02-28  2006-02-28 100.00% 100.00%
FTE
February-06

AT&T hosting $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
November-06

AT&T 2 & 2015-04-01 2015-06-30 0.00% 0.00%
conference
calls Q3-FY15

Tripwire $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
annual
support-FY07

System * * 2012-04-01 2012-06-30 0.00% 0.00%
Support
Q3-FY12

System $0.0 $0.0 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Support
January - 09
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Perimeter
Training
Contract
(Tower)

AT&T hosting
July-08

Watchguard
Firebox
annual

support FY10

AT&T
conference
calls Q2-FY13

Watchguard
Firebox
annual

support FY11

AT&T
conference
calls Q2-FY16

System
Support July -
09

Government
FTE June-07

USGS (Use
Map Support)
FY16

AT&T hosting
February-07

System
Support-FY07

Travel FY11

System
Support
Q1-FY14

Government
FTE
December-06

AT&T hosting
November-08

AT&T
conference
calls Q2-FY15

System
Support
February - 06

Government
FTE July-06

System
Support
March - 06

System
Support
November -
07

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.5

$0.0

$0.0

$0.1

$0.0

$0.1

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.5

$0.0

$0.0

$0.1

$0.0

$0.1

$0.0

2007-04-01

2008-07-01

2010-06-01

2013-01-01

2011-06-01

2016-01-01

2009-07-01

2007-06-01

2016-04-01

2007-02-01

2006-10-01

2010-10-01
2013-10-01

2006-12-01

2008-11-01

2015-01-01

2006-02-01

2006-07-01

2006-03-01

2007-11-01

2007-04-01

2008-07-01

2010-06-01

2009-07-01

2007-06-01

2007-02-01

2006-10-01

2006-12-01

2008-11-01

2006-02-01

2006-07-01

2006-03-01

2007-11-01

2007-09-30

2008-07-31

2010-06-30

2013-03-31

2011-06-30

2016-03-31

2009-07-31

2007-06-30

2016-04-30

2007-02-28

2007-09-30

2011-09-30
2013-12-31

2006-12-31

2008-11-29

2015-03-31

2006-02-28

2006-07-31

2006-03-31

2007-11-30

2007-09-30

2008-07-31

2010-06-30

2009-07-30

2007-06-30

2007-02-28

2007-09-30

2006-12-31

2008-11-29

2006-02-28

2006-07-31

2006-03-31

2007-11-30

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%

100.00%

100.00%

0.00%
0.00%

100.00%

100.00%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%

100.00%

100.00%

0.00%
0.00%

100.00%

100.00%

0.00%

100.00%

100.00%

100.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

System $0.1 $0.0 2006-09-01 2006-09-01  2006-09-30  2006-09-30 100.00% 100.00%
Support
September -
06

USGS (Use $0.1 $0.1 2009-04-01  2009-04-01  2009-04-30  2009-04-30 100.00% 100.00%
Map Support)
-FYO09

Watchguard $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Firebox
annual

support-FY07

Government * * 2015-07-01 2015-09-30 0.00% 0.00%
FTE Q4-FY15

AT&T hosting $0.0 $0.0 2007-07-01  2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%
July-07

AT&T $0.0 $0.0 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
conference
calls May-08

Prior Years $3.9 $3.9 2001-06-01 2001-06-01  2005-09-30  2005-09-30 100.00% 100.00%

AT&T hosting $0.0 $0.0 2009-06-01 2009-06-01 2009-06-29 2009-06-30 100.00% 100.00%
June-09

Government $0.0 $0.0 2007-02-01  2007-02-01  2007-02-27  2007-02-27 100.00% 100.00%
FTE
February-07

System $0.1 $0.0 2006-07-01  2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%
Support July -
06

AT&T hosting $0.0 $0.0 2007-04-01  2007-04-01  2007-04-30  2007-04-30 100.00% 100.00%
April-07

AT&T $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
conference

calls
January-07

AT&T hosting $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
December-06

AT&T $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
conference

calls
October-07

AT&T $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
conference
calls
February-06

Government * * 2011-07-01 2011-09-30 0.00% 0.00%
FTE Q4-FY11

System $0.0 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Support
December -
07

AT&T * * 2013-04-01 2013-06-30 0.00% 0.00%
conference
calls Q3-FY13

AT&T $0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
conference

calls
August-08

Government * * 2015-01-01 2015-03-31 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FTE Q2-FY15

Government $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
FTE March-06

AT&T hosting $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
March-06

Government * * 2013-01-01 2013-03-31 0.00% 0.00%
FTE Q2-FY13

Government * * 2013-10-01 2013-12-31 0.00% 0.00%
FTE Q1-FY14

FYO03 Contract $0.8 $0.8 2002-10-01 2002-10-01  2003-09-30  2003-09-30 100.00% 100.00%

AT&T * * 2013-07-01 2013-09-30 0.00% 0.00%
conference
calls Q4-FY13

Government $0.0 $0.0 2008-01-01  2008-01-01  2008-01-31  2008-01-31 100.00% 100.00%
FTE
January-08

AT&T hosting * * 2012-04-01 2012-06-30 0.00% 0.00%
Q3-FY12

Government $0.0 $0.0 2007-04-01  2007-04-01  2007-04-30  2007-04-30  100.00% 100.00%
FTE April-07

AT&T $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
conference
calls
March-08

Government * * 2013-07-01 2013-09-30 0.00% 0.00%
FTE Q4-FY13

AT&T * * 2012-10-01 2012-12-31 0.00% 0.00%
conference
calls Q1-FY13

AT&T $0.0 $0.0 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
conference

calls
February-09

AT&T $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
conference

calls
December-06

AT&T $0.0 $0.0 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%
conference
calls Q3-FY10

System * * 2016-07-01 2016-09-30 0.00% 0.00%
Support
Q4-FY16

System $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Support
November -
06

System $0.0 $0.0 2009-03-01  2009-03-01  2009-03-31  2009-03-31 100.00% 100.00%
Support
March - 09

Contract-FYO $0.7 $0.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
6

System * * 2012-07-01 2012-09-30 0.00% 0.00%
Support
Q4-FY12

Government $0.0 $0.0 2008-02-01 2008-02-01  2008-02-29  2008-02-29 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FTE
February-08

Government $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
FTE
January-06

AT&T hosting $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
June-07

Tripwire * * 2015-04-01 2015-04-30 0.00% 0.00%
annual
support FY15

AT&T $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
conference
calls
March-06

Tripwire * * 2011-04-01 2011-04-30 0.00% 0.00%
annual
support FY11

AT&T $0.0 $0.0 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
conference

calls
January-09

System $0.0 $0.0 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Support
December -
08

Tripwire * * 2013-04-01 2013-04-30 0.00% 0.00%
annual
support FY13

Watchguard $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Firebox
annual
support-FY06

AT&T hosting $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
March-07

Government $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
FTE June-06

AT&T hosting * * 2014-01-01 2014-03-31 0.00% 0.00%
Q2-FY14

System $0.1 $0.1 2006-01-01 2006-01-01  2006-01-31  2006-01-31 100.00% 100.00%
Support
January - 06

AT&T $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
conference

calls
January-08

System $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Support
November -
05

AT&T $0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
conference
calls-FY06

Travel FY10 $0.0 $0.0 2009-10-01  2010-06-22  2010-09-30 40.00% 40.00%

C&A * * 2016-04-01 2016-08-01 0.00% 0.00%
(Security) -
FY16

AT&T $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

conference
calls April-06

AT&T hosting $0.0 $0.0 2007-01-01  2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%
January-07

Government $0.0 $0.0 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
FTE
November-08

AT&T hosting * * 2013-10-01 2013-12-31 0.00% 0.00%
Q1-FY14

AT&T $0.0 $0.0 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
conference
calls
October-08

USGS (Use * * 2012-04-01 2012-04-30 0.00% 0.00%
Map Support)
FY12

Government $0.0 $0.0 2009-04-01  2009-04-01  2009-04-30  2009-04-30  100.00% 100.00%
FTE April-09

AT&T $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
conference
calls
August-06

System * * 2014-10-01 2014-12-31 0.00% 0.00%
Support
Q1-FY15

System $0.0 $0.0 2009-02-01 2009-02-01  2009-02-28  2009-02-28 100.00% 100.00%
Support
February - 09

Government * * 2016-04-01 2016-06-30 0.00% 0.00%
FTE Q3-FY16

AT&T hosting $0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%
August-07

System * * 2011-10-01 2011-12-31 0.00% 0.00%
Support
Q1-FY12

System $0.0 $0.0 2008-02-01  2008-02-01  2008-02-29  2008-02-29 100.00% 100.00%
Support
February - 08

AT&T hosting $0.0 $0.0 2007-05-01  2007-05-01  2007-05-31  2007-05-31 100.00% 100.00%
May-07

Travel $0.0 $0.0 2006-01-24 2006-04-01 2006-01-26 2006-04-30 100.00% 100.00%
January-06

Government $0.0 $0.0 2010-01-01 2010-01-01  2010-03-31  2010-03-31 100.00% 100.00%
FTE Q2-FY10

USGS (Use * * 2015-04-01 2015-04-30 0.00% 0.00%
Map Support)
FY15

AT&T hosting $0.0 $0.0 2010-01-01  2010-01-01  2010-03-31  2010-03-31  100.00% 100.00%
Q2-FY10

AT&T hosting * * 2012-01-01 2012-03-31 0.00% 0.00%
Q2-FY12

AT&T $0.0 $0.0 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
conference
calls
March-09

AT&T * * 2015-07-01 2015-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

conference
calls
Q4-FY15

AT&T $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
conference

calls
September-08

AT&T hosting * * 2015-01-01 2015-03-31 0.00% 0.00%
Q2-FY15

System $0.0 $0.0 2008-04-01  2008-04-01  2008-04-30  2008-04-30 100.00% 100.00%
Support April -
08

AT&T hosting $0.0 $0.0 2010-07-01  2010-07-01  2010-09-30 33.00% 33.00%
Q4-FY10

Government $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
FTE
November-07

System $0.0 $0.0 2007-10-01  2007-10-01  2007-10-31  2007-10-31 100.00% 100.00%
Support
October - 07

Government $0.0 $0.0 2007-09-01 2007-09-01 2007-09-29 2007-09-29 100.00% 100.00%
FTE
September-07

Government $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
FTE
September-08

AT&T $0.0 $0.0 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%
conference
calls Q2-FY10

USGS (Use $0.1 $0.1 2007-04-01  2007-04-01  2007-04-30  2007-04-30 100.00% 100.00%
Map Support)
- FYO7

AT&T $0.0 $0.0 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
conference
calls
September-09

System $0.0 $0.0 2008-09-01 2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%
Support
September -

08

Watchguard $0.0 $0.0 2008-06-01 2008-06-01 2008-06-29 2008-06-29 100.00% 100.00%
Firebox
annual
support-FY08

AT&T hosting $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
November-07

AT&T * * 2011-07-01 2011-09-30 0.00% 0.00%
conference
calls Q4-FY11

AT&T $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
conference

calls
February-07

AT&T hosting $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
May-06
Tripwire $0.0 $0.0 2008-04-01 2008-04-01 2008-04-29 2008-04-30 100.00% 100.00%
annual

support-FY08
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost | Planned Starf Actual Start Planned Actual Planned Actual
of Milestones| ($M) Completion | Completion Percent Percent
Date Date Complete Complete
System $0.0 $0.0 2007-07-01  2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%
Support July -
07
AT&T hosting * * 2012-10-01 2012-12-31 0.00% 0.00%
Q1-FY13

* - Indicates data is redacted.
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